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INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
400 ARMY NAVY DRIVE
ARLINGTON, VIRGINIA 22202-2884

Report No. 94-011 November 2, 1993
MEMORANDUM FOR AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT: Audit Report on Procurement of C2 Filter Canisters by the Army
Armament, Munitions, and Chemical Command, Rock Island, Illinois
(Project 3CEF-5023)

Introduction

We are providing this final report for your information and use. Congressmen
Ronald K. Machtley, Rick Santorum, and H. Martin Lancaster requested that
the Inspector General, DoD, review the procurement of C2 filter canisters by
the Army Armament, Munitions, and Chemical Command (AMCCOM), Army
Materiel Command, Rock Island, Illinois. The C2 filter canisters are used in
protective masks to filter chemical and biological contaminants from the air
soldiers must breathe during combat. Based on information supplied by Mine
Safety Appliances Company (MSA), the congressmen expressed concern that
the Army was conducting its procurement of C2 filter canisters in a way that
failed to adequately protect the interests of the United States and that unfairly
favored a Canadian supplier, Racal Filter Technologies, Limited (Racal), at the
expense of a U.S. supplier, MSA.

Audit Results

The Army procured the C2 filter canisters in accordance with the Competition
in Contracting Act. Both contractors, as well as other bidders, were given the
same solicitation package and were provided the same opportunity to bid and
win C2 filter canister contracts. Although Racal delivered C2 filter canisters
with minor nonconformances, AMCCOM took appropriate action and held
Racal to the same specifications and standards as MSA. In previous contracts
awarded to MSA, AMCCOM did not withhold contract award when MSA
manufactured and delivered canisters with minor nonconformances. In
addition, the Army award procedures were evenhanded because, in some
instances, the Army changed specifications when Racal and MSA could not
meet certain tolerances or where no tolerances were originally allowed.

We verified that AMCCOM conducted testing to confirm that the
nonconformances on C2 filter canisters produced by Racal were minor and did
not negatively impact the usability of the C2 filter canisters. Upon becoming
aware of the nonconformances in June 1992, AMCCOM took appropriate



administrative actions and initiated a random test of C2 filter canisters from
54 lots manufactured since 1988 by MSA and Racal. The testing, which will be
completed by mid-November 1993, will determine the usability of all C2 filter
canisters in the Army inventory.

Objectives

The objectives of the audit were to determine whether the Army procured
C2 filter canisters in compliance with the Competition in Contracting Act,
whether the Army rejected nonconforming C2 filter canisters, and whether the
Army took appropriate action for nonconforming C2 filter canisters already
delivered and accepted. We also evaluated applicable internal controls.

Scope

We performed the audit at the organizations listed in Enclosure 1. We reviewed
seven contract files, valued at $56.2 million, and related correspondence
covering the period August 1988 to June 1993 pertaining to the Army
procurement of C2 filter canisters.

This program audit was made from July 1993 through August 1993 in
accordance with auditing standards issued by the Comptroller General of the
United States as implemented by the Inspector General, DoD. Accordingly, we
included such tests of internal controls as were considered necessary. We did
nﬁ)t usg computer-generated data or statistical sampling procedures to perform
the audit.

Internal Controls

We evaluated the effectiveness of AMCCOM internal controls applicable to the
procurement and the quality assurance of the C2 filter canister contracts. This
evaluation consisted of reviews of programmatic controls and contract and
quality records and interviews with contracting and program personnel. The
internal controls applicable to the audit objectives were deemed to be effective
in that the audit disclosed no material deficiencies.

Prior Audits and Other Reviews

No audits addressed this specific topic in the last 5 years.



Background

From February 1988 through June 1992, the Army awarded eight contracts
totaling more than $62.8 million for 8.9 million C2 filter canisters. The
Chemical Research, Development, and Engineering Center, Aberdeen Proving
Grounds, Maryland, a subordinate command to AMCCOM, awarded the first of
eight contracts to MSA in February 1988. Procurement authority for C2 filter
canisters was transferred from the Chemical Research, Development, and
Engineering Center to AMCCOM in August 1988. AMCCOM awarded the
remaining seven contracts from February 1989 through June 1992. AMCCOM
awarded five of the eight contracts to Racal, totaling $40.8 million. The other
three contracts, totaling $22 million, were awarded to MSA. In March 1993,
AMCCOM canceled the latest solicitation. Racal was the low bidder. The
Army reevaluated its inventory and requirements in light of the downsizing of
the military and realized that procuring additional C2 filter canisters was not
necessary. AMCCOM, therefore, decided to defer procurement of additional
C2 filter canisters for approximately 18 months, until late FY 1994 or early
FY 1995.

Discussion

MSA alleged that the Army gave Racal an unfair competitive advantage over
MSA. According to MSA, Racal reduced production costs for the C2 filter
canisters by not adhering to contract specifications, thereby enabling Racal to
underbid MSA and win contract awards by only a few "pennies." However, the
AMCCOM procurement of C2 filter canisters complied with the Competition in
Contracting Act, and Racal did not receive an unfair competitive advantage over
MSA.

Procurement Procedures. AMCCOM followed appropriate procurement
procedures for the competitive procurements of the C2 filter canisters. The
contract awards met the requirements of the Competition in Contracting Act.
MSA and Racal bid on the same solicitation packages that included the same
technical data (drawings and specifications) for the C2 filter canisters and had
the same opportunity to win contracts.

Contract Awards. Both Racal and MSA won contract awards by small

margins. MSA was awarded three of the eight C2 filter canister contracts, the
last two by a small margin over Racal. In February 1988, MSA outbid Pall of
Canada (later named Racal) by $2.60 per C2 filter canister and was awarded the
first C2 filter canister contract. In February 1989, MSA outbid Racal by
$0.20 per C2 filter canister and in March 1990 by $0.24 per C2 filter canister.
AMCCOM initially made the February 1989 award to Turner Engineering, but
MSA assumed the contract through novation in January 1990 when Turner
Engineering declared bankruptcy. AMCCOM awarded five contracts to Racal
including the four most current C2 filter canister contracts, wherein Racal
underbid MSA by amounts ranging from $0.04 to $0.24 per C2 filter canister.



Design Specifications. AMCCOM confirmed the MSA allegations that Racal
failed to adhere to contract specifications. However, MSA also had problems in
complying with the contract specifications for the C2 filter canisters. MSA
requested seven deviations and two waivers during a 2-year period, from
September 1989 through August 1991. AMCCOM approved five of the MSA
requests for deviation and one MSA request for waiver. AMCCOM
. granted MSA two of the requests for deviation and the one request for waiver
because MSA was not able to meet contract specifications. Racal requested
two waivers from July 1990 through May 1993 because Racal was not able to
meet contract specifications. AMCCOM approved one Racal request for waiver
while rejecting the other. In addition, AMCCOM initiated three notices of
revision to both Racal and MSA because both failed to meet specifications
relating to the C2 filter canister.

Minor Nonconformances. In June 1992, MSA notified AMCCOM of alleged
nonconforming C2 filter canisters supplied by Racal. The alleged
nonconformances were found after MSA performed Government-requested
testing and demilitarization on both Racal and MSA C2 filter canisters.
(Demilitarization is the process of disassembling the C2 filter canisters to
remove activated charcoal.) After MSA completed the demilitarization process,
MSA, acting without Government authority, inspected the insides of nine
C2 filter canisters produced by Racal and found the alleged nonconformances
and reported the alleged nonconformances to the Army.

AMCCOM directed the Chemical Research, Development, and Engineering
Center to perform testing on both Racal and MSA C2 filter canisters. Test
results indicated that Racal and MSA both provided nonconforming C2 filter
canisters. AMCCOM confirmed all but one of the alleged nonconformances on
Racal C2 filter canisters and conducted further testing that showed that the
nonconformances were minor. AMCCOM notified MSA that the results of the
tests indicated the nonconformances did not negatively impact the usability of
the Racal C2 filter canisters.

AMCCOM Actions. AMCCOM adequately protected the rights of the
Government by investigating the MSA allegations and administering appropriate
follow-up actions. After receiving notification of the alleged nonconformances,
AMCCOM personnel visited MSA in August 1992 to review the alleged
nonconformances and visited Racal for the first time in September 1992.
AMCCOM took the following additional actions.

Trips to Racal. AMCCOM personnel verified the nonconformances
during the September 1992 visit to the Racal plant and instructed the contractor
to correct the problems. In a follow-on site visit to Racal in December 1992,
AMCCOM discovered that Racal had not corrected the problems. Therefore,
the Army issued a cure notice to Racal. The cure notice stated that the Army
would terminate the contract if Racal disregarded the instruction to change
machinery dimensions and did not comply with the contract specifications. In
February 1993, AMCCOM quality assurance representatives made a third site
visit to the Racal plant and verified that Racal took appropriate corrective
action.



Other Actions. AMCCOM determined that more frequent on-site
inspections were needed at Racal. In February 1993, AMCCOM issued a
Quality Assurance Letter of Instruction to the Defense Contract Management
Command International, Defense Contract Management Area Operations,
Ottawa, Ontario, Canada, to have the Canadian Forces Technical Services
Detachment inspector increase surveillance of Racal. (Canadian Forces
Technical Services Detachment personnel inspect goods produced at Canadian
plants in accordance with the memorandum of understanding between the
United States and Canada.) The Canadian inspectors responded to the Quality
Assurance Letter of Instruction by stating that they will increase inspections and
surveillance of Racal.

Surveillance Test Plan. The Army Pine Bluff Arsenal, Pine Bluff, Arkansas,
is performing further surveillance tests on the MSA and Racal C2 filter canisters
to determine their usability.  The tests encompass 540 canisters from
54 different lots manufactured since 1988. The testing, which will be
completed by mid-November 1993, will determine whether the Army should
take additional corrective actions.

Management Comments

We provided a draft of this report to the Army on September 23, 1993.
Because the report contained no recommendations, no comments were required
of management, and none were received. Therefore, we are publishing this
report in final form.

We appreciate the cooperation and courtesies extended to the audit staff. If you
have questions on this audit, please contact Mr. Salvatore D. Guli, Program
Director, at (703) 692-3025 (DSN 222-3025) or Mr. Bruce Burton, Project
Manager, at (703) 692-3118 (DSN 222-3118). Copies of this report will be
distributed to the organizations listed in Enclosure 2. Audit team members are

listed inside the back cover.

Robert J. Lieberman
Assistant Inspector General
for Auditing

Enclosures






Organizations Visited or Contacted

Office of the Secretary of Defense

Under Secretary of Defense for Acquisition, Washington, DC
Assistant Secretary of Defense (Production and Logistics), Washington, DC
Comptroller of the Department of Defense, Washington, DC

Department of the Army

Inspector General, Department of the Army, Washington, DC

Army Armament, Munitions, and Chemical Command, Army Materiel Command,
Rock Island, IL.

Chemical Research, Development, and Engineering Center, Army Armament,
Munitions, and Chemical Command, Aberdeen Proving Grounds , MD

Defense Organizations
Defense Logistics Agency, Alexandria, VA
Defense Contract Management Area Operations, Ottawa, Defense Contract
Management Command International, Ottawa, Ontario, Canada
Defense Contract Audit Agency, Alexandria, VA

Non-Government Organization

Mine Safety Appliances Company, Pittsburgh, PA

ENCLOSURE 1






Report Distribution

~ Office of the Secretary of Defense

Under Secretary of Defense for Acquisition
Director of Defense Procurement

Comptroller of the Department of Defense
Assistant Secretary of Defense (Public Affairs)

Department of the Army

Commander, Army Materiel Command
Commander, Army Armament, Munitions, and Chemical Command
Auditor General, Department of the Army

Defense Organizations

Director, Defense Logistics Agency
Commander, Defense Contract Management Command International
Director, Defense Contract Audit Agency

Non-Defense Federal Organizations

Office of Management and Budget
National Security and International Affairs Division, Technical Information Center,
General Accounting Office

Chairman and Ranking Minority Member of Each of the Following Congressional
Committees and Subcommittees:
Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
House Committee on Appropriations
House Subcommittee on Defense, Committee on Appropriations
House Committee on Armed Services
House Committee on Government Operations
House Subcommittee on Legislation and National Security, Committee on
Government Operations
Congressman Ronald K. Machtley, U.S. House of Representatives
Congressman Rick Santorum, U.S. House of Representatives
Congressman H. Martin Lancaster, U.S. House of Representatives

ENCLOSURE 2






Audit Team Members

David K. Steensma
Salvatore D. Guli
Bruce A. Burton
Steven I. Case
LaNita C. Matthews
Stephanie M. Haydon
Kelly D. Garland
John A. Seger

Ana M. Myrie

Director, Contract Management
Audit Program Director

Audit Project Manager

Senior Auditor

Auditor

Auditor

Auditor

Auditor

Administrative Support



	
	
	
	
	
	
	
	
	
	
	
	
	

